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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

Mr. F. W. Bond, Transition Project Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Pori of Benton Boulevard
Richland, Washington 99354

Dear Mr. Bond:

COMPLETION OF TRI-PARTY AGREEMENT MILESTONE M-93-18

This letter documents the completion of Tri-Party Agreement Milestone M-93-18, due on

December 31, 2005. The completion of the 105-H Interim Safe Storage activities and the

approval of DOE/RL-2005-67, Surveillance and Maintenance Plan for the 105-H Reactor Safe

Storage Enclosure, constitutes completion of the subject milestone. Should you have any

questions regarding this matter, please contact Chris Smith of my staff at (509) 372-1544.

Sincerely,
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